
SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

MOTION/RECOMMENDATION:
Approve Amendment #5 to PS-5191-05/TLR with Brown and Caldwell, of Maitland, Florida to 
add a Not To Exceed fee in the amount of $143,198.00.

BACKGROUND:

PS-5191-05/TLR provides for the engineering and design of a citizen drop-off area at the 
Central Transfer Station. The citizen drop-off area will provide an unloading area for municipal 
solid waste, yard waste and other waste materials delivered to the Central Transfer Station in 
small self-haul loads (not commercial refuse vehicles). On September 27, 2005, the Board 
awarded this Agreement to Brown and Caldwell of Maitland, Florida.

Amendments 1-4 were primarily issued for additional design services to modify the waste 
loadout area enabling the facility to function as a disaster debris management area if needed, 
to meet more stringent wind load requirements of the Florida Building Code that resulted from 
hurricanes in 2004 and 2005, and to obtain the requisite Environmental Resources Permit 
from the St. Johns River Water Management District. The existing scope provides very limited 
construction services from Brown and Caldwell, essentially limiting the design engineer to
function in an advisory role during construction. Amendment #5 will task the Design Engineer 
with providing Engineer of Record services during construction, while Project Management 
and day-to-day resident inspection will be performed by County staff in PEI. 

The original method of compensation for this Agreement was a Fixed Fee amount. The 
requested increase is to add a Not-To-Exceed fee in the amount of $143,198.00 for the 
services during construction, to be paid on a time and materials basis using the current
rates under the Agreement.

The following is a summary of the total compensation for the Agreement:

Original Agreement amount         $150,000.00
Amendments # 1-4                          165,848.00
Requested Amendment #5            143,198.00
Revised Agreement Total             $459,046.00

This is a budgeted project, and funds are available in Citizens' Services Area at Transfer 
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Station (Account 087907.560650, CIP # 00137801).

STAFF RECOMMENDATION:
Staff recommends that the Board approve Amendment #5 to PS-5191-05/TLR with Brown and 
Caldwell, of Maitland, Florida to add a Not To Exceed fee in the amount of $143,198.00.

ATTACHMENTS:

1. PS-5191-05_TLR - Amendment #5 (Brown and Caldwell)

Additionally Reviewed By:

County Attorney Review ( Ann Colby )
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